

Regulatory Investment Test for Distribution



Notice of Revised Dates for Forthcoming Publications

Charleville 66kV Voltage Management

13 June 2018

1. Purpose of this Notice

Ergon Energy would like to advise that due to conflicting priorities, Ergon Energy needs to revise the release dates for the forthcoming publications under the RIT-D process for Charleville 66kV Voltage Management.

An updated timetable for the remaining steps of the RIT-D process is presented in section 3 below. For more information about the RIT-D consultation for Charleville 66kV Voltage Management, please refer to the Non-Network Options Report, which was released on 17th January 2018. The Non-Network Options Report can be found at Ergon Energy's "Regulatory Investment Test for Distribution (RIT-D) Partner Portal". The portal is available at:

<https://www.ergon.com.au/network/network-management/network-infrastructure/regulatory-test-consultations>

2. Submissions to the Non-Network Options Report

Ergon Energy has received three responses to the Non Network Options Report for Charleville 66kV Voltage Management by the closing date of 16th April 2018.

3. Next Steps - Revised

Ergon Energy is currently investigating internally identified solutions in conjunction with the external proponent's solutions to address the identified need at Charleville.

Ergon Energy intends to carry out the following process to assess what action should be taken to address the identified need at Charleville. Please note that the below timetable supersedes the timetable in section 6.2 of the Non Network Options Report.

Step 1	Publish Non Network Options Report (this report) inviting non-network options from interested participants	Date Released: 17 Jan 2018
Step 2	Submissions in response to the Non Network Options Report and consultation period	17 Jan 2018 – 16 Apr 2018
Step 3	Review and analysis of proposals by Ergon Energy	Anticipated to be completed by: 14 May 2018
Step 4	Release of Draft Project Assessment Report (DPAR)	Anticipated to be released by: 28 May 2018 29 Jun 2018
Step 5	Consultations in response to the Draft Project Assessment Report	Finalised by: 09 Jul 2018 08 Aug 2018
Step 6	Publish the Final Project Assessment Report (FPAR)	23 Jul 2018 22 Aug 2018
Ergon Energy reserves the right to revise this timetable at any time. The revised timetable will be made available on the Ergon Energy website.		